PM-ES 1/8/2018

Progress Report for EPA Region i

Site: Diamond Alkali, Lower Passaic River (Extended Study): Phase: RIFS
RI/FS Oversight, New Jersey

Bill No.: Partial #126 1AG No.: 1AG: DW96942125/BZ761 IAG Expiration Date: Other Corps
27087691 NWK IAG Award Date: 8/31/07 33118 P2 #147757
FWI 968482

Reporting From: To: EPARPM USACE PM
Period: November 1, 2017 December 1, 2017 Jennifer LaPoma Elizabeth Franklin
Work Performed

On 14 Nov 17, participated in LPR/NB team progress conference call with EPA/COE/LBG/HDR/BAT/CDM.

Team Calls. On 6, 14, 21 and 28 Nov 17, participated in weekly team calls. Updates on all ongoing efforts were
discussed during each call (including oversight status of RM 10.9 actions as appropriate).

Funding. On 2 Nov 17, TA Amendment O was received, totaling $1,160,000.

Task Order 0007; CDM
= On 22 Nov 17, completed review and approved CDM TO 0007 Invoice #10, totaling $159,003 for period 27 Aug -
30 Sep 17.

Task Order 0006; LBG
o On2Nov 17, completed review and approved LBG Invoice #11, totaling $117,640.77, for period 26 Aug —29 Sep
17. Of'this total, $41,643.36 supported TA 9018 Remedial Design efforts, $68,536.81 support IA 9085 Remedial
Design Oversight efforts and $7,460.60 support TA 2125 for Kern Statistical and Battelle sample storage and risk
assessment support.

Task Order 0007; Contract Modification
= On2 Nov 17, funds were received and set up within the financial system.
= On 3 Nov 17, funds were allocated on the contracting modification.
= From 3-8 Nov 17, contracting and legal finalized actions on the contract modification.
= On9Nov 17, contract modification was awarded, totaling $1,200,000.

Task Order 0007; WVN 4
In late October, received draft WVN 4, forwarded to EPA and imtiated review.
From 1 — 8 Nov 17, coordinated among the team to confirm the WVN tasks required and CDM revised the WVN.
On 9 Nov 17, CDM submitted revised WVN 4. Discussed changes and comments with 1. Marabello.
On 13 Nov 17, CDM submitted final WVN 4. Approved and forwarded to COR.
On 15 Nov 17, COR approved the WVN.
On 17 Nov 17, final WVN 4 was distributed to the project team.

Task Order 0007; HDR Subcontract Consent
= On22-23 Nov 17, coordinated subcontract consent package with D. Marabello.
= On 27 Nov 17, CDM submutted subcontract consent for work with HDR.
= On 1 Dec 17, completed the technical evaluation and submitted the consent within the paperless contracting system
for action.

On 3 Nov 17, CDM uploaded ERT data to public website in response to FOIA request.

Upper 9-mile Plan: Interim Remedy (IR) Activities

o On2 Nov 17, held discussion with J. LaPoma for backbrief of meeting held this day regarding the IR.

o On3 Nov 17, participated in conference call regarding internal team backbrief of 2 Nov 17 meeting.

o On15Nov 17, CDM submitted powerpoint presentation sumimarizing the IR plan.

o On 22 Nov 17, received two powerpoint presentations from the CPG containing the plan for IR efforts; one
with summary level information for management briefing and one with more technical information for
CSTAG briefing.

On 27 Nov 17, received additional presentation and memorandum from the CPG regarding the Upper 9-
mile Plan.

On 29 Nov 17, participated in conference call with internal team and CPG. Discussion focused on CPG
presentation provided for CSTAG briefing with comments provided by the team.
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PM-ES 1/8/2018

Progress Report for EPA Region i

On 30 Nov 17, participated in conference call with internal team to prepare for the CSTAG teleconference
briefing.

On 1 Dec 17, received the CPG’s revised CSTAG briefing presentation incorporating comments provided
during the teleconference on 29 Nov 17.

Schedule.
o On 30 Nov 17, CPG provided schedule with summary level RI submuttal dates.
o On 1 Dec 17, CPG again updated their schedule as part of the CSTAG IR presentation.
o On3Novand 1 Dec 17, CDM updated tracking table.

Preparation of Progress Report and Project Expenditure spreadsheet.

Key Contract MPI Task Order 0020: Contract W912DQ-06-D-0006, Expiration Date — 19 Sep 2012
Misstones Completed 21 Sep 07 —Base Task Order, CPG RUFS Oversight awarded for $349,601.
19 Jun 08 — Modification 01, CPG RI/FS Oversight was awarded for $274,903.
Funds remaining on Task Order - 87,689.07.
30 Oct 17 — Closeout action restarted; update and all documentation again provided to contracting office.
1 Nev 17 — Discussed closeout actions to occur with contracting office.
From 17 - 22 Nov 17, coordinated with contracting office for schedule dates of activities and demand for payment
letter.

MPI Task Order 0010: Contract W912DQ-08-D-0017, Expiration Date — 15 Jan 2014
16 Jan 09 —~ Base Task Order, CPG RIFS Oversight was awarded for $65,000.
5 Mar 09 — Modification 0001 was awarded for $69,772.
24 Jun 09/1 Jul 09 - Modification 0002 was awarded for $49,756 (verbal on 24 Jun/written on 1 Jul).
3 Aug 09 — Modification 0003 was awarded for $378,843.
28 Aug 09: Contract Mod 4 was awarded, totaling $279,277.
1 Sep 09, Mod 5 (admin in nature) was signed.
29 Dec 09, Mod 6 was awarded, totaling $211,881.
9 Jul 10, Mod 7 was awarded, totaling $52,890.
28 Dec 10, Mod 8 was awarded, totaling $54,473.
22 Jun 16, Mod 9 (deob) was awarded, totaling $-34,613.
Funds remaining on Task Order - $79.55.

CDM Task Order 0014: Contract W912DQ-08-D-0018, Expiration Date — 30 Jul 2014
3 Aug 09 — Base Task Order, CPG RIFS Oversight was awarded for $160,000 (verbal was given 31 Jul 09)
22 Aug 09: Contract Mod 1/TO 0014 was issued, totaling $175,902.
25 Aug 09; Mod 2 (admin in natare) was signed.
23 Dec 09; Mod 3 was awarded, totaling $493,000.
3 Mar 10; Mod 7 was awarded, totaling $283,000. (Numbering out of order due to electronic system error.)
14 May 10; Mod 8 was awarded, totaling $140,000.
9 Jun 10; Mod 9 was awarded, totaling $375,000.
21 Oct 10, Mod 10 was awarded, totaling $362,923 (note $63,000 of this funding is from TA 2023).
27 Dec 10, Mod 11 was awarded, totaling $74,426 (note funding split as follows: $50,000 is Passaic FFS, TA 1975
and $24.426 is Newark Bay, TA 2023).
4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000 is TA 2023 and $37,426 is
IA1975).
19 Sep 11, Mod 13 was awarded, totaling $150,000.
Funds remaining on Task Order - $12,693.00.
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Progress Report for EPA Region i

CDM Task Order 0005; Contract W912D(Q-11-D-3004, Expiration Date — 15 Dec 2016
15 Dec 11 — Base Task Order, CPG RI-FS Oversight was awarded for $770,000
24 Jan 12 — Mod 1 (admin in nature) was signed.

1 Jun 12 — Mod 2 was awarded, totaling $1,059,312.
7 Jan 13 — Mod 3 was awarded, totaling $1,500,000.
11 Jul 13 — Mod 4 was awarded, totaling $1,250,000.
14 Feb 14 — Mod 5 was awarded, totaling $900,000.
4 Feb 15 —Mod 6 was awarded, totaling $1,100,000.
& Jul 15 — Mod 7 was awarded, totaling $1,170,203.
25 Mar 16 — Mod 8 was awarded, totaling $205,431.
3 Apr 17 — Mod 9 was awarded, totaling -$496,826.
Funds remaining on Task Order - $183,077.26.

LBG Task Order 0001; Contract W912DQ-11-D-3009, Expiration Date — 17 Nov 2016
26 Nov 13 — Mod 7 was awarded, TA funds totaling $11,522 (for Kern Statistical).
9 May 14 - Mod 9 was awarded, IA funding totaling $64,533 (for Kemn Statistical and RM 10.9 sample storage).
8 Jun 15 —Mod 11 was awarded, [A funding totaling $46,050 (for Kem Statistical).
30 Sep 15 — Mod 12 award; TA funding totaling $56,630 (for Kern Statistical)
22 Mar 17 - Mod 15 award; TA funding totaling -$13,348.
Funds remaining on Task Order - $1,455.95

LBG Task Order 0006; Contract W912DQ-15-D-3017, Expiration Date - 12 Oct 2021
= 13 Oct 16— Base Task Order was awarded with CPG RI/FS Oversight portion totaling $58,978
®= 9 May 17 —Mod 2 was awarded, was awarded with Oversight portion totaling $86,501.

CDM Task Order 0007; Contract W912DQ-15-D-3013, Expiration Date - 28 Dec 2018
= 1 Dec 16 ~ Base Task Order CPG RI/FS Oversight was awarded for $175,000
= 18 Jan 17 — Mod 1 was awarded, totaling $500,000.
= 11 May 17 — Mod 2 was awarded, totaling $750,000.
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PM-ES 1/8/2018

Progress Report for EPA Region i
CDM Activities
= Asnoted in the previous progress report, Consultant tasks will reflect the period invoiced and work performed during that
period. Progress Report #124 (covering period 1 — 20 Sep 17) includes the consultant effort, and is not repeated here.
The period 20 — 29 Sep 17 is part of the mvoiced period and that work is summarized here in addition to efforts pending or
currently on hold.

Management and Community Relations.

= CDM participated i progress calls as noted and prepared the CDM progress report. Invoice preparation, WVN
preparation, and subcontract management as applicable. Additional information may be found in the CDM Progress
Report 10 for period August 27 — September 30, 2017.  Community Involvement. No activity.

Technical Work.

= River Mile 10.9 Removal Action Oversight.

o On 28 Sep 17, submitted comments on the CPG’s River Mile 10.9 Removal Action Final Construction Report,
Lower Passaic River Study Area, Revision 1, dated April 20, 2017.

= CSO/SWO. No activity.
= RI Review, Comment & Coordination.

o Activities this period regarding The Lower Passaic River Study Avea — Interim Remedy (IR) Upper 9 Mile Plan:

= On 28 Sep 17, technical calls held to discuss multiple components of the CPG IR proposal.

o Efforts regarding CPG’s representation of the fluff layer has been suspended pending further CPG updates.

o  Continued review of CPG’s updated hydrodynamic and sedtran models based on codes, inputs and outputs
received from the CPG on 29 Mar 17, and updated hard drives received 18 May and 13 Sep 17. HDR has
drafted a memorandurm with conclusions from this review and will finalize when final versions of the model are
received from the CPG. Memorandum preparation on hold this reporting period.

o On 13 Sep 17, CPG submitted updated carbon model codes and inputs; review underway.

o  CFT and Bioaccumulation models on hold pending CPG response to comments.

= FS Review, Comment & Coordination.

o Work indefinitely suspended on review of the alternative approaches to streamline the FS process (dated March
2017).

o Work indefinitely suspended on the PRG flowchart development.

o Above bullets regarding FS will be removed in the next reporting period.

= Risk Assessments
o Technical conference calls regarding the BERA held 25 & 27 Sep 17, as summarized in the CDM Progress
Report.
= Supporting Documents and Database/Website Management
o Provided data management support to EPA, USACE, team members and partner agencies.
o Continued update of EQuIS Enterprise reporting functions.

Meetings o See CDM Progress Report, Technical Communications & Meetings for detailed summary.

Key Milestones o Asnoted in the schedules and/or verbal updates.

Issues

Technical: Issues are worked in an ongoing basis as discussions held between the EPA and CPG.

Schedtiie On 1 Dec 17, CPG submitted revised Upper 9-Mile Plan for Interim Remedy (IR) schedule as part of the CSTAG
powerpoint presentation.

Funding: None at this time.
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PM-ES 1/8/2018
Progress Report for EPA Region i
IAG Summary: Technical Assistance
Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

410,000 0 Initial 9/6/07 : ; $ 410,000

290,000 0 1 6/3/08 $700,000

75,000 0 2 12/31/08 $775,000

85,000 2/19/09 $860,000

50,000 6/23/09 $910,000

576,665 7/27/09 $1,486,665

500,000 8/7/09 $1,986,665

789,000 12/1/09 $2,775,665

300,000 2/24/10 $3,075,665

140,000 4/27/10 $3,225,665

510,000 5/24/10 $3,735,665

400,000 9/14/10 $4,135,665

745,000 4/8/11 $4,880,665

150,000 8/31/11 $5,030,665

850,000 11712711 $5,880,665

1,124,335 5/14/12 $7,005,000

1,650,000 12/6/12 $8,655,000

| Qf T m D Al w o

1,345,000 5/31/13 $10,000,000

900,000

(]

2/7/14 $10,900,000

1,200,000 11/21/14 $12,100,000

1,400,000 7/6/15 $13,500,000

225,000 2/1/16 $13,725,000

575,000 M 112/17 $14,300,000

600,000 N 3717 $14,900,000

1,160,000 O 11/2/17 $16,060,000
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PM-ES

Progress Report for EPA Region i

1/8/2018

Expenditures: USACE and Contract

Summary of Funds Spent Per Activity & Funding Remaining

Funds Funds

Disbursed this| Disbursed to
Description Funds for Activity Month Date Funds Remaining
MPIi: Contract W312DQ-06-D-0006; Task Order 0020; awarded 21
Sep 07 $349,601.00 $0.00 $349,601.00 $0.00
MPt Contract W912DQ-06-D-0006; Task Order 0020/Mod 1; aw arded
18 Jun 08 $274,903.00 $0.00 $267,213.93 $7,689.07
MPIL: Contract W912DQ-08-D-0017; Task Order 0010; awarded 16
Jan 09 $65,000.00 $0.00 $65,000.00 $0.00
MPL Contract W912DQ-08-D-0017; Task Order 0010/Mod 1; aw arded 5
Mar 09 $69,772.00 $0.00 $69,772.00 $0.00
MPL Contract W912DQ-08-D-0017; Task Order 0010/Mod 2; aw arded
24 Jun 09 $49,756.00 $0.00 $49,756.00 $0.00
MPL Contract W912DQ-08-D-0017; Task Order 0010/Mod 3; aw arded 3
Aug 09 $378,843.00 $0.00 $378,843.00 $0.00
MPE: Contract W912DQ-08-D-0017; Task Order 0010/Mod 4; aw arded
28 Aug 09 $279,277.00 $0.00 $279,277.00 $0.00
MPVLBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 6;
aw arded 29 Dec 09 N $211,881.00 $0.00 $211,881.00 $0.00
MPVLBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 7;
aw arded 9 Jul 10 $52,892.00 $0.00 $52,892.00 $0.00
MPYLBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 8;
aw arded 28 Dec 10 $54,473.00
MPVYLBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 9; $0.00 $19,780.45 $79.55
aw arded 22 Jun 16 -$34,613.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Base
Contract; awarded 6 Aug 09 (verbal 31 Jul 09) $160,000.00 $0.00 $160,000.00 $0.00
CDM:. Contract W912DQ-08-D-0018; Task Order 0014/Mod 1;
awarded 22 Aug 09 $175,902.00 $0.00 $175,902.00 $0.00
CDM:. Contract W912DQ-08-D-0018; Task Order 0014/Mod 3;
awarded 23 Dec 09 "2 $493,000.00 $0.00]  $493,000.00 $0.00
CDM:. Contract W912DQ-08-D-0018; Task Order 0014/Mod 7,
awarded 3 Mar 10 V*°° $283,000.00 $0.00]  $283,000.00 $0.00
CDM:. Contract W912DQ-08-D-0018; Task Order 0014/Mod 8;
awarded 14 May 10 $140,000.00 $0.00 $140,000.00 $0.00
CDM:. Contract W912DQ-08-D-0018; Task Order 0014/Mod 9;
awarded 9 Jun 10 $375,000.00 $0.00 $375,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 10;
awarded 21 Oct 10 N* $299,923.00 $0.00|  $299,923.00 $0.00
CDM:. Contract W912DQ-08-D-0018; Task Order 0014/Mod 11;
awarded 27 Dec 10 N©° See note 5 $0.00 $0.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 12;
awarded 4 May 11"°®° $645,000.00 $0.00]  $645,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 13;
awarded 19 Sep 11 $150,000.00 $0.00 $137,307.00 $12,693.00
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PM-ES

Progress Report for EPA Region i

1/8/2018

Description

CDM: Contract W912DQ-11-D-3004; Task Order 0005/ Base
TO; awarded 15 Dec 11

CDM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod 2;

Funds for
Activity

Funds
Disbursed
this Month

$770,000.00 $0.00

Funds
Disbursed to
Date

$770,000.00

Funds
Remaining

LBG: Contract W912DQ-11-D-3009: Task Order 0001/ Mod
7 awarded 26 Nov 13

awarded 25 Mar 16 $205,431.00
CDM: Contract W912DQ-11-D-3004; Task Order 0005/Mod 9;
awarded 3 Apr 17 -$496,826.00

awarded 1 Jun 12 $1,059,312.00 $0.00 | $1,059,312.00 $0.00
CDM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod 3;

7 Jan 13 $1,500,000.00 $0.00 | $1,500,000.00 $0.00
CDM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod 4;

awarded 11 Jul 13 $1,200,000.00 $0.00 | $1,200,000.00 $0.00
CDM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod 5;

awarded 14 Feb 14 $900,000.00 $0.00 $900,000.00 $0.00
CDM: Contract W912DQ-11-D-3004; Task Order 0005/Mod 6;

awarded 4 Feb 15 $1,100,000.00 $0.00 | $1,100,000.00 $0.00
CDM: Contract W912DQ-11-D-3004; Task Order 0005/Mod 7;

awarded 8 Jul 15 $1,170,203.00

CDM: Contract W912DQ-11-D-3004; Task Order 0005/Mod 8; $0.00 $695,730.74 $183,077.26

LBG: Contract W912DQ-11-D-3009; Task Order 0001/ Mod
9; awarded 8 May 14 $64,533.00 $0.00 $64,533.00 $0.00
LBG: Contract W912DQ-11-D-3009; Task Order 0001/ Mod
11; awarded 8 Jun 15 $46,050.00 $0.00 $46,050.00 $0.00
LBG: Contract W912DQ-11-D-3009; Task Order 0001/ Mod
12; ded 30 Sep 15 56,630.00

L EWALRE £B $56, $0.00 $41,826.05 $1,455.95
LBG: Contract W912DQ-11-D-3009; Task Order 0001/ Mod
15; awarded 22 Mar 17 -$13,348.00

LBG: Contract W912DQ-15-D-3017; Task Order 0006/Mod

2; awarded 9 May 17 $86,501.00 $7,460.60 $16,561.89 $69,939.11
CDM: Contract W912DQ-15-D-3013; Task Order 0007/Base:

awarded 1 Dec 2016 $175,000.00 $0.00 $175,000.00 $0.00
CDM: Contract W912DQ-15-D-3013; Task Order 0007/Mod

1: awarded 18 Jan 2017 $500,000.00 $0.00 $500,000.00 $0.00
CDM: Contract W912DQ-15-D-3013; Task Order 0007/Mod

2: awarded 11 May 2017 $750,000.00 | $159,003.00 $394,636.00 $355,364.00
CDM: Contract W912DQ-15-D-3013; Task Order 0007/Mod

3: awarded 9 Nov 2017 $1,200,000.00 $0.00 $0.00 $1,200,000.00
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Funds Funds
Funds for Disbursed Disbursed to Funds

Description Activity this Month Date Remaining
Kansas City Corps In-House Labor/Travel - 17 Mile $11,768.95 $777,277.42

Kansas City Corps In-House Labor/Travel - RM 10.9 $0.00 $34,460.27

Kansas City Corps In-House Labor/Travel - Tierra Pipeline $932,442.28 $115,049.00
Survey $0.00 $2,182.18

Kansas City Corps In-House Labor/Travel - CSO/SWO* $0.00 $3,473.41

Superfund M&S Fee - 17 Mile {(no longer used

Superfund M&S Fee - BM 10.8 (no loniger used ,

MIPR/ERDC - Hayter/Gailani; CPG Modeling Support $58,287.43 $0.00 $58,287.43 $0.00
MIPR/ERDC - Estes; Decon Technology Support $21,462.39 $0.00 $21,462.39 $0.00
MIPR/ERDC - Hayter (replaces MIPR above/updated office

symbols) $6,865.56 $0.00 $6,865.56 $0.00

$16,060,000.00

$178,232.55 | $13,990,981.06

Grand Total - Contract/Corps $2,069,018.94

Notes on above table:

Note 1: MPI/LBG TC 0010 Mod 5 is admin, zero dollar mod

Note 2: CDM TO 0014 Maod 2 is admin, zera dollar mod.

Note 3: CDM TO 0014 Mods 4, 5, & 6 were skipped in system numbering

Note 4: CDM TO 0014/Mod 10 totals $362,923; $63,000 is Newark Bay funding for IT transition.

Note 5: CDM TO 0014/Mod 11 totals $74,426; $50,000 is Passaic FFS funding and $24,426 is Newark Bay funding for IT transition.
Note 6: CDM TO 0014/Mod 12 totals $682,426; $37,426 is Passaic FFS funding for IT/transition.

Contract funding available includes a bit of technical assistance labor funding; shift approved by EPA.

IAG Scope of Work Summary (block 13 of IAG)

This amendment obligates $XX (see amounts above for base and amendments) to the U.S. Army Corps of Engineers - Kansas City District to
provide/continue oversight of the CPG’s performance of Remedial Investigation and Feasibility Study at the Diamond Alkali QU4 Superfund Site
(EPA ID: NID980528996)

Project Delivery Team

Beth Franklin (816) 389-3581 Project Manager
Cell: (816) 695-5797
Gary Rizzolo (816) 389-3827 Contract Specialist
Michael Dolly (816) 389-3842 Contracting Officer
Irvin Gray (816) 389-3146 Attorney
Julia Kisser (816) 389-3874 COR
Prepared by: Elizabeth Franklin
Project Manager
5 January 2018
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LOWER PASSAIC RIVER (Extended Study): RI/FS Oversight Thru: 1 Dec 17
DW96942125;

USACE/Contract Expenditures

and

Projected Expenditures

Bill Number==>

121 122 123 124 125 126

fitem Sep-07 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Totals

Travel Expenses 0.00 0.00 0.00 656.55 0.00 0.00 0.00 30,298.58
Other: Reproduction Services/MIPRs for Labor 0.00 0.00 0.00 0.00 0.00 0.00 0.00 86,615.38
Departmental Overhead 0.00 2,048.24 2,512.14 2,208.67 2,755.40 1,846.71 3,697.81 236,863.83
General/Administrative Overhead 0.00 571.13 700.50 615.88 768.33 479.44 960.01 67,899.42
Labor 0.00 3,938.91 4,831.03 4,247 .42 5,298.85 3,5651.35 7,111.13 482,331.45
Superfund M&S Fee 0.00 0.00 0.00 0.00 0.00 0.00 0.00 99,674.34
JUSACE Labor/Travel & M&$ Fee; monthly 0.00 6,558.28 8,043.67 7,728.52 8,822.58 5,877.50 11,768.95

Cumulative USACE Labor/Travel/M&$ Fee 0.00 961,441.78 969,485.45 977,213.97 986,036.55 991,914.05 1,003,683.00 1,003,683.00

IAG Funding Received/Personnel 50,000.00 60,000.00 1,285,435.00

IAG Funding Received/Contract: 360,000.00 1,100,000.00 14,774,565.00

Contracts Awarded 349,601.00 1,200,000.00 14,569,443.00

Contract Dishbursements; monthly {Invoiced/Paid) 0.00 166,958.36 117,240.00 101,524.36 132,951.44 126,269.00

Cumulative Contract Disbursements 0.00 12,342,849.66 12,460,089.66 12,561,614.02 12,694,565.46  12,820,834.46

Cumulative Invoiced; labor and contract 0.00 13,304,291.44 1342957511  13,538,827.99  13,680,602.01  13,812,748.51

Remaining IAG $$ 60,399.00 2,755,708.56 2,630,424.89 2,521,172.01 2,379,397.99 2,247 251.49 2,069,018.94

Lower Passaic River: RI/FS Oversight

Dollars

IAG Funding

—@— Cumulative USACE Labor/Travel/M&S Fee

e« Projection of Invoiced Expenses

=i CUmulative Invoiced; labor and contract

e Gl Ulative Contract Disbursements

18,000,000 §
16,000,000 -

14,000,000

12,000,000

10,000,000

8,000,000

6,000,000

4,000,000

2,000,000

0

Jun-17

Jul-17 - @

Aug-17 @

Sep-17 -8

Months

Oct-17 &

Nov-17 @

Dec-17
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Page 1of 1

CIC#: OUEPA  EPA SUPERFUND PROGRAM VOUCHER FOR TRANSFERS LT  Adeountsof T T
Billed Date: O1.Dec2017 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) R .
Customer Order NumbearDWOE242125 Mission Assignment No: : :
PASSAIC CPG OVERSIGHT 147757  BZ761 . .

EPA 598 X :

D.0. Voucher No. BU. Voucher No.  Bill No. Paid By Check No. Coliection Vou. No, . .
27087691 . *

Partiak # 126 01"NOV”2017 Thm 01~Deo_2017 WKk Kk ok ok ok Bk ok R ok ok ok A k& & Kk ok ok Kk koK K K A

Billed Office (Mail To):

S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE

28 W MARTIN LUTHER KING DRIVE
CINCINNATL OH 45268-7002

Billed Accounting Classification

Billing Office (Send Remittance Tol:

USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

' Billing Accounting Ciassif

068088 X 8145.0000 2007 00 0000 00000000000 00000

Line ltem Moa

§178 595 65 B

"1 CONTRACT - OUTSIDE GOVERNMENT
1 INHOUSE - LABOR

1 INHOUSE - LABOR
1 INHOUSE - LABOR

096 NAX  3122.0000 G5 08 2416 868 022125 T $178,232.55
: T Eaid NG Aratnt

EE R T

DEPARTMENTAL OVERHEAD CQSTS $3,697.81

GENERAL AND ADMINISTRATIVE QVERHEAD COSTS $960.01

LABOR $7,111.13

Subtotal: $178,232.55

Total Billed Amount: $178,252.55

CORPS CERTIFICATION Less Partial Amount Paid: $0.00

“ CERWP{ THAT THE ABDVE ARTICLES WERE DELIVERED ARD 0% Payment Due Date: 31-Dec-2017 Pay This Amount: $178,232.55

THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT

REQUESTED 1S CORRECT O THE BEST OF MY HNQWLEDGE. AND
SHOULD BE PAID 45D CHARGED TO THE APPROPRIATION(S) R

FUNDS AS INDICATED.

ok :

s - F

3 %362&
kN

F e ¢ 5 o ey i
T e T ST

DATE &

| SIGNATURE
Fiepenioth, &

EPN
TR e

Versigcr Mg e

$16,060,000.00
$13,990,981.08
$13,812,748.81

Funds Authorized;
Total Billed Amount:
Prev Billed Amount:

Current Billed Amount;: $178,232.55
Total Flux Billed: $0.00

Prev Flux Billed: $0.00
Current Flux Billed: $0.00

CERTIFICATE OF OFFICE BILLED
| certify that the above articles were received and accepted or the services performed as stated and
should be charged to the appropriation(s) and/or fund(s) as indicated abovs, or that the advance
payment requested is approved and should be paid as indicated.

Date:
Authorized Administrative or Gertifying Officer

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080

sabilnonit.802 v2.1.4

ED_002570B_00002777-00010



KANSAS CITY DISTRICT

DIAMOND ALKALI, (LOWER PRSSAIC RIVER), NJ

I8 Number: DWOBE042125

MORTHLY REPORT FOR: NOVEMBER 2017

PROGRESS REPORT

Page: 30
Date: OL-DEC-2017
: 13 121

STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized:

Less Total Bupanditures:
ss Undelivered Crders:
Less Commit p-H

Mmds Available Balance:

Ravised Reimbursable
(096x3122)

516,080,000.00

$13,920,981.08
$1,830,297.84
548,661.55

Direct Fund Cite

$0.
0.

a0
P

0t
00

.00

IA Totals
{096¥3122)

516,080, 00C.00

$132,950,981.08
$1,830,297.84
$49,661.55

$188,055.45

BILLING ACTIVITY {096X3122):

Bill Numbexr:; 27087631

runds Expended During Report
Total Billed to

DIRECT FUND CITE PAYMENTS:

Funds Experd During Report
Total Expendad to Date:

Peripds $178,232.85
$13,990,981.06

Period: $0.00
$0.00

FOR OFFICIAYL USE QONLY (FOUQ)

ED_002570B_00002777-00011



.1.18 383 Page: 31
Date: Q01-DEC-2017
Time: 13:32:21

KANGAS CITY DIETRIC
DIAMOND ALKALI, {(LOWER PASSAIC RIVER), NJ
IA Number: DWS60942125

Bill Kumber: 270
+
t

876
Bill Invoige Date:

91
a: 01-DEC~2017

Monthly Billiing Bmeunt (096X3122):

Menthly Direct Fund Cite Contract Cost ((88X8145):

Budgat. Categories

Personnel
Fringe Benefits
raveal
Rguipment
Supplies
Procursnent
Construction

other

Total Direct Charges
Total Indirect Chargas

2.0 5w

i

[ = ]

k TOTAL

LARCR BREARCOUT FOR MON

Individ Location

MICHARL 8 DOLLY KANSARS CITY
GARY S RIZZOLC KANSAS CITY
MBKDY M ASHMORE KANSAS CITY

PROGRESS REPORT

50.00
Cgsts for Prior Month's Project Casts
Current Month Summary to Date

$4,508.36 $304,724.22 $309,232.78

$2,602.57 76, 481,13 $173,082.7

$0.00 30,258.58 $30,288.58

50.00 50.00 50.00

$0.00 50.00 $0.00
8166,463.50 $12,820,834.46 $12,9887,258.06
$0.00 50.00 50.00
50.00 5186,304.69 5186,304.69
$173,%74.73 $13, (642,08 $13,688,217.81

54, 657.82 $300,105.43 $304,763.25
$178,232.55 £13,812,748.51 513,990,981.C6
Heours Labor Amount

CONTRACT SPECIALIST 2.60 $367.76
CONTRACT SPRCIALIST 16.00 £1,792.43
SUPERVISORY CONTRACT SPECI 2.00 £245.18

FOR DFFICTIAL USE ONLY

(FOUO)

ED_002570B_00002777-00012



mefor.2.1.19 389 Page: 32
S9EEA Date: 01-DEC~2017
Time: 13:32:21
PROGREZS REPORT
KaNsag CILTY DISTRICT
DIAMOND ALKALI, {LOWER PASSAIC RIVER), NT

LAROR BREAKOUT FOR MONTH:

Indivi Location Functioch Hours Lahor Amount
ELIZABETH FRENKLIN KANSAS CITY DISTRICT HTRW PROJECT MANAGER 51.00 $6,994.47

1, K. FRALEY KANSAS CLTY DIST SUPERVISORY GEOLOGIST 1.00 5144.868
SCOTT E YCUNG KANSAS CITY PROGRAM MANAGER 3.00 $513.58
ROBERT M PENDER, JR KBNSAS CITY HTRW BROOECT MANAGER 100 §144.8¢6
PAMELA I WITTLER~STICHWEN KANSAS CITY CONTRACZT SPECIALIST 9.08 $1,086.44
SHELLY M ALLEN KANSAS CITY FROGRAM ANALYST 4.60 $4462.35%
TOTAL LABOR: 50.00 £11,768.95

FOR OFFICIAL USE ONLY (FCUO)
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